Sprint 1 Plan

University of Melbourne Archives – T8-2 (Thursday 4pm – 6 pm)

Sprint Overview

Field	Details
Sprint Number	Sprint 1
Sprint Duration	17 August 2026 – 7 September 2026
Scrum Master	Julius
Product Owner	Ulrich
Team Members	Amy, Liem, Xu

1. Sprint Goal

- Learn the Agile process and implement it in our project execution
- Research and implement initial and basic functionalities of the product such as CLI, text extraction and box segmentation.
- Setup code repository and implement CL/CI
- Finalise architecture design, domain model, and product artefacts (for academic purpose)

2. Sprint Backlog

ID	User Story	Acceptance Criteria	Points	Assignee	Status
1	**Implement the CLI** *As an archivist, I **need** a usable interface that facilitates the usage of the software.*	- Update the CLI command structure - Implement and validate command arguments - Prepare Switchboard integration points - Verify CLI help and error handling	4	Zijie	In progress
2	**Box Bounding Proof of Concept** *As an archivist, I **need** to automatically identify and separate a shelf of boxes so that I don't have to manually take photos of each.*	Bounding boxes are successfully drawn on the images over half the time **before fine-tuning** on archive data.	5	Uli	Complete
5	**Distinguish stickers** *As an archivist, I **need** to be able to separate the ID stickers from the 'miscellaneous data' on the rest of the box, so that I can more*	Draw accurate boundaries for stickers on archive boxes on a majority (~70-80%) of boxes from cropped images.	2	Uli	In progress

ID	User Story	Acceptance Criteria	Points	Assignee	Status
	easily identify which boxes the application refers to.				
6	**Extract texts from sticker and spine label** *As an archivist, I **need** to be able to extract text from an isolated archive record.*	- Test multiple LLM APIs to see which one has the highest accuracy and takes the least token. - Separate sticker and miscellaneous data - Manually annotate transcriptions into Kraken	5	Julius	Blocked (lack of annotated examples by Client)
10	**OCR output parsing functionality** *As an archivist, I **want** a well-structured and easy-to-work-with output format so that I can integrate the application with new-and-existing scripts.*	Export extracted texts into a CSV/xlsx file, with sticker and miscellaneous data being separated	1	Julius	In progress
11	**Segmentation file output** *As an archivist, I **want** an easy-to-inspect and edit segmentation output format so that I can review and correct the output easily.*	Document file format and model file structure.	1	Uli	In progress
18	**Cohesive Architecture** *As a user, I **want** a single cohesive application that can work from end-to-end, so that I'm not downloading or trying to fix several disconnected tools.*	- Python interop tools for use within Kotlin - Core Switchboard functionality - Tools for mocking parts of the Switchboard for testing - Test for the above - Concrete interaction implementations - Mock interaction implementations	4	Amy	In progress
21	**Define and validate a clear user pipeline** *As a developer, I **need** the architectural workflow of the CLI commands defined and validated, so that I can implement the CLI consistently with the system architecture.*	- Document describing all commands with their parameters and functionality - System state diagram	3	Liem and Zijie	Complete
22	**Design segmentation interface** *As a developer, I **need** to design an interface, so that segmentation can be visually adjusted.*	- Annotated high fidelity prototype - GUI component & interaction specification - Provide example user workflow	2	Liem	Complete

ID	User Story	Acceptance Criteria	Points	Assignee	Status
23	**Meet client to review sprint and prepare for next stage (take photos + discuss pipelining)**	- Take photos of records in archive - Meet client to review sprint and prepare for next stage (and discuss pipelining)	1	Uli and Julius	Complete
24	**Learn and develop under the AGILE process** *As a student, I **need** to continuously learn and develop an understanding around the AGILE process and its application in group project settings.*	- Understand sprint structure - Understand Agile roles - Understand client communication with sprints - Understand scrum ceremonies - Complete and review sprint	3	All	In progress

Total committed points: **31**

3. Definition of Done (DoD)

Checklist that must be fulfilled before a task/story is considered complete:

- ☐ Code written and peer-reviewed
- ☐ Unit tests written and passing
- ☐ Feature tested against acceptance criteria
- ☐ Documentation updated
- ☐ Product Owner sign-off
- ☐ Code committed to repository

4. Sprint Ceremonies Schedule

Ceremony	Date / Time	Purpose
Sprint Planning	17 August, 2 pm – 3 pm	Define goal, product backlog and sprint backlog
Weekly official stand-ups	Every Monday, 2 pm – 3 pm Every Thursday, 4 pm – 6pm	Sync progress & blockers
Backlog Refinement	On official stand-ups	Groom upcoming stories
Sprint Review	3 September	Provide progress update and direction to Client
Sprint Retrospective	7 September	Reflect on process improvements