Sprint 2 Plan

University of Melbourne Archives – T8-2 (Thursday 4pm – 6 pm)

Sprint Overview

Field	Details
Sprint Number	Sprint 2
Sprint Duration	10 September 2026 – 24 September 2026
Scrum Master	Julius
Product Owner	Ulrich (Uli)
Team Members	Amy, Liem, Xu

1. Sprint Goal

- Integrating proof of concept
- The rudimentary project can be run from start to finish (may contain bugs)

2. Sprint Backlog

ID	User Story	Deferred?	Reason for deferral	Points	Assignee	Status
5	Distinguish stickers	Y	Original detection algorithm underperformed.	2	Uli	
6	Extract texts from spine label	Y	Hasn't merged code to repository	5	Julius	Pending merger
8	Irrelevant information separation	N	-	2	Julius	
10	OCR output parsing	Y		1	Julius, Amy	
13	Bounding box review	N	-	5	Liem	
20	Maintain modular data pipelining	N	-	3	Amy, Xu	
24	Concrete interaction implementation	N	-	5	Amy	

Total committed points: **23**

3. Definition of Done (DoD)

Checklist that must be fulfilled before a task/story is considered complete:

- ☐ Code written and peer-reviewed
- ☐ Unit tests written and passing
- ☐ Feature tested against acceptance criteria
- ☐ Documentation updated
- ☐ Product Owner sign-off
- ☐ Code committed to repository

4. Sprint Ceremonies Schedule

Ceremony	Date / Time	Purpose
Sprint planning	10 September, 2.50 pm – 3.30 pm	Define goal, product and sprint backlogs
Weekly official stand-ups	Every Monday, 2 pm – 3 pm Every Thursday, 4 pm – 6 pm	Sync progress and blockers
Backlog refinement	At meetings	Groom user stories
Sprint review	Before 24 September (contingent on client's availability)	Provide progress update and direction to client
Sprint retrospective	24 September	Reflect on improvements for the upcoming sprints