Sprint Retrospective

Field	Details
Sprint Number	Sprint 1
Date	8 September 2026
Present	Julius, Ulrich, Amy, Liem, Xu

Things that went well

- Conducted fruitful and productive discussions with client (University of Melbourne Archives)
- Produced viable proofs of concepts whilst learning to abide by the Agile system
- Maintained good relationship with the client
- Remained flexible in changing roles
    - Amy and Xu swapped developmental roles, CLI and architecture
- Rewrote Trello cards without slowing down the progress of a project too much
- Able to go through almost all the user stories

Things that didn’t go well

- Didn’t integrate spring planning and Agile system in our project
- Didn’t strictly adhere to scrum ceremonies
- Didn’t focus on the artefacts and documentations early in the project
- Some of the sprint goals were too ambitious

Actionable items (lessons for subsequent sprints)

- Proactively set up extra group meeting hours if necessary
- Set up consistent and quantifiable goals to target user features